SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:54 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 1208 Const Calendar Day: 781 Date: 25-Jul-2014 Friday
Inspector Name: Brignano, Bob Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition clear

Working Day If no, explain:

Di ary: Dispute
General Comments

CCO 314, SAMPLING AND TESTING A354 GRADE BD MATERIAL: .

ABF Engineer Kelvin Chen is working part time in the office on CCO 314.

The Townsend Test (Test IV) for TR’s 18 & 19 setup work is ongoing, but ABF does not work on this
operation today. There are ABF crews working at the Pier 7 warehouse area today. The non-CCO 314
operations elsewhere at the Pier 7 warehouse area at other times in the day are not covered by this diary.

From CT-METS, Elijah Turner is at the test rig site in the afternoon to work on AE sensors. He is checking
the used AE sensors from TR’s 14-17 to see which ones still work after that destructive test, so that the
good sensors can be reused at TR’s 18 & 19. He does not check all the used AE sensors but he does
check and determine that enough AE sensors are ok for the next phase of testing — need 4 sensors for the
two test rigs.

A compressor — IR 185 ABF ID 002039 - is on idle/standby at the test rig work area. A 7kW generator —
Whisperwatt 7000 — ABF ID 002343 is on idle/standby at the test rig work area. A 40kW generator — MQ
Power 40 — ABF ID 002051 is on idle/standby at the test rig work area. A Hydraulic Pump for running the
jacks is on idle/standby at the test rig work area. An oxyacetylene torch is on idle/standby at the test rig
work area.

To elevate k-rail and sandbags, crane mats (built from 12x12’s) and timber blocking (12x12’s) are used.
The crane mat and 12x12’s quantities are as follows:

1 each 4'x20’ crane mat (1 x 80 LF)

1 each 5'x19’ crane mat (1 x 95 LF)

2 each 5'x20’ crane mats (2 x 100 LF)

~4x2x4 = 32 LF additional 12x12’s

Total 12x12’s quantity = 407 LF

The agreed extra work with ABF is as follows:
12x12 timber - 380 LF
See the attached Extra Work Order - Signed with ABF for CCO 314 work
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